

DRAFT

No	Project Manager	Project Name
1	Ms. Qwane	Sulubere AR Maint
2	Mr. Yakobi	Sidakeni Community Hall - MIG
3	Ms. Qwane	Thabo Access Road Phase 1 - MIG
4	Mr. Maqalekane	Sigidini AR Maint
5	Mr. Maqalekane	Upper Dambeni AR Maint
6		Hlombe AR - New
7	Ms. Qwane	Design of Ngwekazana /Gudlintaba AR - MIG
8	Mr. Yakobi	Sikhumbeni Community Hall - MIG
9	Ms. Qwane	Ndakeni to Malenge AR Maint
10	Ms. Qwane	Luxwesa AR Maintenance
11	Ms. Qwane	Sigundwaneni AR Maint
12	Ms. Qwane	Sikolweni - Magontsini AR Maint
13	Mr. Bingwa	Mpoza AR Maint
15	Ms. Qwane	Bethane via Luqolweni to Bhakaneni AR Maint
16	Mr. Bingwa	Fadeni AR Maint
17	Mr. Bingwa	Thwa AR Maint
18	Mr. Bingwa	Moyeni - Galali AR Maint
19	Mr. Yakobi	Sogoni Community Hall - MIG
20	Mr. Gamedala/ Ms. Ntayi	Kwabhaca Installation of Solar Street lights Phase 1 - MIG
21	Mr. Bingwa	Construction of Access Roads at Badibanise
25		Mtshazi koMkhulu to Qumra
26	Mr. Bingwa	Dangwana AR Maint
27	Mr. Bingwa	Bislan - Mpindweni AR Maint
28	Mr. Bingwa	Good hope via Komkhulu to Archie AR Maint
29	Mr. Bingwa	Magwaca - Qwidlana Clinic AR Maint
30	Mr. Bingwa	Sivumela AR Maint
31	Mr. Yakobi	Osborn Community Hall - MIG
32	Ms. Qwane	Zinkawini bridge - MIG
33		Nkangala-Nkwazini A/R - new
34	Ms. Qwane	Chithwa Internal Streets Maint
35	Mr. Bingwa	Nophoyi Cluster Sports Field Phase 2
36	Mr. Gamedala	Municipal Waste Management Specialised Vehicles - MIG
37	Mr. Gamedala	Development of Storm water Management plan
38	Mr. Gamedala	Construction of Ext 8 Services Emaxesibeni
39	Mr. Maqalekane	Repairs and Maintenance of streets

40	Mr. Maqalekane	Repairs and Maintenance of Municipal Buildings incl rural C/H's
42	Mr. Gamedala	Purchasing of new TLB
43	Mr. Gamedala	Emaxesibeni Municipal hall parking area
44	Mr. Maqalekane	Repairs and Maintenance of Municipal Vehicles and plant
45	Mr. Gamedala	Panel of Ad Hoc plant hire
46		Sogoni Phase 2 Electrification
47		Shayamoya Phase 2
48	Mr. Bingwa	Sixhotyeni link line
49	Mr. Bingwa	Maduna Majojweni link line
50		Sigidini Electrification
51		Mkhonqo Electrification

--	--	--

--	--	--

1	Zandisile Tyebisa	2025/2026FY SDBIP advertisement
2	Zandisile Tyebisa	2026/2027FY IDP, Budget & PMS Process Plan advertisement
3	Zandisile Tyebisa	IDP Outreach transport and catering
4	Zandisile Tyebisa	Exco IDP Outreach advertisement
5	Zandisile Tyebisa	2024/2025FY Draft Annual Report advertisement
6	Zandisile Tyebisa	2025/2026FY Adjusted SDBIP advertisement
7	Zandisile Tyebisa	IDP & Budget Outreach advertisement
8	Zandisile Tyebisa	2024/2025FY Annual Report advertisement
9	Zandisile Tyebisa	2026/2027FY Draft IDP advertisement
10	B. Jokazi	Risk Assessment
11	Jokazi Bongiswa	Procurement of Internal Audit Services
12	Boyce Ncumisa	Procurement of shreda Machine
13	Boyce Ncumisa	Renewal of Professional Bodies
16	Boyce Ncumisa	Procurement of Attendance registers

--	--	--

1	B.J Ntlamba	Construction of KwaBhaca vehicle pound facility
2	B.J Ntlamba	Shooting range Construction
3	B.J Ntlamba	Tools & equipment
4	B.J Ntlamba	Catering
5	B.J Ntlamba	HIV AIDS Awareness
8	B.J Ntlamba	RM Traffic Equipment
9	B.J Ntlamba	Security Costs
10	B.J Ntlamba	Ammunition
11	B.J Ntlamba	Pound materials and supplies
12	B.J Ntlamba	Printing stationery
13	B.J Ntlamba	Road Marking Materials
18	B.J Ntlamba	HIV AIDS Awareness Hire Charges
25	B.J Ntlamba	Vehicle Branding
27	B.J Ntlamba	Security equipment

	F.G. Nyembezi	Construction monitoring of chithwa recreational park
	F.G. Nyembezi	Greening species
	F.G. Nyembezi	Catering
	F.G. Nyembezi	waste circular economy
	F.G. Nyembezi	Purchase of waste receptacles
	F.G. Nyembezi	Supply, delivery and installation of emaxesibeni weighbridge
	F.G. Nyembezi	Arbor day celebration
	F.G. Nyembezi	Strategic environmental assesement
	F.G. Nyembezi	grave markers
	F.G. Nyembezi	KwaBhaca and emaXesibeni Cemetry Gates
	F.G Nyembezi	Supply and delivery of Msukeni library tables
	F.G Nyembezi	Supply and delivery of Mt Ayliff Notice board
	F.G Nyembezi	Supply and delivery of carpots for Mt Ayliff and Mt Frere library
	F.G Nyembezi	Supply and delivery of 3 concrete outdoor tables and chairs with umbrellas for Mt Frere Library
	F.G	Calibration of weighbridge in Mt Frere(ALL 4 QUARTERS)
	F.G Nyembezi	Supply and delivery of library winners material(four quarters)
	F.G Nyembezi	Supply and delivery of Sophia Park coordinates stand
	F.G Nyembezi	Installation of new aircons for Mt Frere library
	F.G Nyembezi	Painting of Msukeni library and Mount Ayliff Library
	F.G Nyembezi	Fitting of Ngwekazi library shelves
	F.G Nyembezi	Supply and delivery of cahirs for Mpendla, Mabobo and Mt Ayliff Library
	F.G Nyembezi	Supply and delivery of Tables and chairs for Mt frere library
	F.G. Nyembezi	Supply and delivery of town halls cleaning material
	F.G. Nyembezi	Waste Awareness Campaign
	F.G. Nyembezi	Supply and delivery of library stationary
	F.G. Nyembezi	Library cleaning material
	F.G. Nyembezi	Library holiday programme (Q2) -250 (Water, Catering, winners & Pre
	F.G. Nyembezi	World readaloud day (Q3) - (Water, catering)
	F.G. Nyembezi	International Literacy day (Q1) - 250 (Water, Catering, winners & Prese
	F.G Nyembezi	Sophia park gym equipment
	F.G Nyembezi	Supply, delivery and installation of emaXesibeni landfill site gate and D
	F.G. Nyembezi	tree feeling
	F.G. Nyembezi	Tools & equipment 209
	F.G. Nyembezi	Landfill site management
	F.G Nyembezi	Training
	F.G. Nyembezi	Waste trasfer stations
	F.G Nyembezi	Rural waste collection

	F.G. Nyembezi	waste specialised vehicle
	F.G. Nyembezi	Waste recycle initiatives
	F.G. Nyembezi	climate change and waste management

B

2	Manager Revenue	Procurement of alternative energy - Paraffin
3	Manager Revenue	General/Supplementary Valuation
4	DCFO	Debtors database cleansing
5	Manager Expenditure	Provision of Insurance Services
6	SCM Manager	Provision of Carwash Services
7	Manager Asset	Repairs and Maintenance of Fleet Contract
8	Budget and Reporting Manager	Supply and Delivery of Stationery Contract
9	SCM Manager	Supply and Delivery of Toners and Cartridges Contract
10	DCFO	Fixing and Calibration of Diesel Tankers
11	Manager Expenditure	Expenditure Books

--

	Mr. Y Gqoli	Ploughing programme (Measure and conduct soil samples on yellow maize fields for 28 Wards, Supply Agricultural inputs for 15 hectares for 25 wards, Conduct the Mechanization of 15ha's of for 25 ward, and Supply and deliver vegetables for ward 16, 18 and 28)
	Mr. Y Gqoli	Fodder Production (Supply and deliver fodder production inputs for ward 15 and 20, 10ha's for each and Conduct mechanization for fodder production for ward 15 and 20, 10ha's for each ward)
	Mr. Y Gqoli	Construction of Multipurpose shed for Custom Feedlot and Nguni Improvement Support Programme
	Mr. Y Gqoli	Supply and deliver protective clothing for Royal show
	Mr Y Gqoli	Supply and deliver Poultry rearing Layer feed
	Mr. Y Gqoli	Supply and deliver 28 sheep shearers for ULM sheds
	Mr. Y Gqoli	Construction of Auction pens phase 5 (paving and abrasion).
	Mr. Y Gqoli	Livestock auction (Supply deliver medication for livestock Auction, Supply and deliver 2 pole tent and mobile toilet, Hiring of transport to transport livestock to Auction site, Procure livestock feed for livestock auction, Procure livestock medication, Professional services for livestock Judging)
	Mr. Y Gqoli	Supply and deliver medication for the mentorship programme for 20 farmers)
	Mr. Y Gqoli	Supply and deliver inputs, rotavators and equipment conduct the mentorship programme for 20 farmers,
	Mr. Y Gqoli	Service provider to hire animal crash pens, poultry cages, rabbit cages Agricultural show event for the Agricultural show event
	Mr. Y Gqoli	Supply and deliver carcass diagnose apparatus for the Agricultural show
	Mr. Y Gqoli	Service provide to conduct Judging of farmer commodities for the Agricultural show

	Mr. Y Gqoli	Buses to transport farmers and transport cattle truck for the Agricultural show
	Mr. Y Gqoli	Procure the Agricultural Show winner prizes for the Agricultural show
	Mr. Y Gqoli	Supply and deliver shearing equipment and livestock feeders for the Agricultural show
	Mr. Y Gqoli	Supply and deliver mobile fridge for the Agricultural show
	Mr. Y Gqoli	Supply and deliver photos frames for the Agricultural show
	Mr. Y Gqoli	Hiring services steel tales and meat cutter for the Agricultural show
	Mr. Y Gqoli	2 lapel and sound system for the Agricultural show
	Mr. Y Gqoli	Supply and deliver posters and judge booklets for the Agricultural show
	Mr. Y Gqoli	Supply and deliver poster and fliers for the Agricultural show event,
	Mr. Y Gqoli	Supply and deliver pig sty, small stock rails, dog cages, loading ramps and off loading,,
	Mr. Y Gqoli	Catering for the Agricultural show (Service provider to caterer traditional food for 100 people)
	Mr. Y Gqoli	Supply and deliver event tents,generators, LED lights and ablution facilities for Agricultural show
	Mr. Y Gqoli	Transportation of livestock for the Pietermaritzburg Royal Agricultural show event,
	Mr. Y Gqoli	Pietermaritzburg Royal Agricultural show event (Transportation of vegetable and crops for the Pietermaritzburg Royal Agricultural show event,
	Mr. Y Gqoli	Procure Royal show 3 exhibitor stands,
	Mr. Y Gqoli	Construction of Lungangeni custom feedlot storage facility
	Ms Dina	Construction of Ntsizwa hiking Trail
	Ms Dina	Establishment of Ntenetyana Camp-Site.
	Ms Dina &Mr Gqoli	Skills Development programme (Designer & Culinary & Farmer mentorship)
	Ms Dina	Provision of support to Phuti and Phakade Eco-Hub Development
	Ms Dina	Develop 800 Hawkers permits as per attached specification
	Ms Dina	Supply and deliver hawker's Umbrellas , tressle tables & water containers as per attached specification
	Ms Dina	Supply & deliver equipment & inputs for LED funding beneficiaries
	Ms Dina	Supply & deliver Tourism Indaba uniform for ULM Staff as per specification)
	M Dina	Grahamstostown Art Festrival
	Ms Dina	Provision to transoprt models
	Ms Dina	Tourism shows and marketing tools: Grahamstown Arts Festival (Acoomodation icluding meals and transport ULM staff & 4 SMMEs that will be attending Grahamstown Arts Festival July 2026),
	Ms Dina	Tourism Indaba (Supply anad deliver tourism indaba marketing material,
	Ms Dina	Fashion show 3 course meal for 300 people

	Ms Dina	Service provider responsible for payment of awards for designers and models
	Ms Dina	Supply and deliver Fashion show cat walk stage
	Ms Dina	Print 1000 Umzimvubu tourism brochure and posters for Tourism Shows
	Ms Dina	Advertise 9th Annual Fashion Show on two local newspapers and radio slots
	Ms Dina	Decoration of the hall for the 10th Annual Fashion Show
	Ms Dina	Procurement of sound system, projectors , screens for the 9th Annual Fashion Show
	Ms Dina	Repairs and mantainance for Xesibe and Phuti
	Mr Mcokombeli	Supply and deliver trees to 10 schools of ULM
	Mr Mcokombeli	Conduct phase 03 Donga Rehabilitation on 03 wards of ULM
	Mr Mcokombeli	Conduct training on Peach processing for peach hawkers near Phakad
	Mr Mcokombeli	Supply and deliver production material for Aloe-Value Addition Project
	Mr Mcokombeli	Supply and delivered vegetables seedlings and seeds to 10 schools of
	Mr Mcokombeli	Supply and delivered farming implements to 10 schools of ULM
	Mr Mcokombeli	Provision of support for Rainwater Harvesting Programme
	Mr Mcokombeli	Registration of 2 peach cooperatives .
	Mr Mcokombeli	Supply and delivered beekeeping implements to bee farming project of
	Mr Vakalisa	Supply and deliver 3 printers
	Mr Vakalisa	Supply and deliver department protective clothing

	Mrs Zembe	Equipment - Sound and Live Streaming Hardware
	Mrs Zembe	Umzimvubu Current Affairs Radio talkshow Q1
	Mrs Zembe	TV services for PR Week Q1
	Mrs Zembe	Radio Services for PR Week Q1
	Mrs Zembe	PR week Printing Services Q1
	Mrs Zembe	Umzimvubu External Newsletter Q1
	Mrs Zembe	Billboard Artwork Q1
	Mrs Zembe	Council Notice Ongoing
	Mrs Zembe	Billboard Repairs and Maintenance
	Mrs Zembe	Communication Acton Plan Review
	Mrs Zembe	Diaries & Calendars
	Mrs Zembe	Umzimvubu External Newsletter Q2
	Mrs Zembe	Umzimvubu Current Affairs Radio Talkshow Q2
	Mrs Zembe	TV services for PR Week Q2
	Mrs Zembe	PR week Printing Services Q2
	Mrs Zembe	PR week Radio Services Q2
	Mrs Zembe	Billboard Artwork Q2
	Mrs Zembe	Website Maintenance and Repairs
	Mrs Zembe	Umzimvubu External Newsletter Q3
	Mrs Zembe	Umzimvubu Current Affairs Radio Talk show Q3
	Mrs Zembe	Talk To your Councillor Radio Talkshow
	Mrs Zembe	Billboard Artwork Q3

	Mrs Zembe	PR week Printing Services Q3
	Mrs Zembe	PR week Radio Services Q3
	Mrs Zembe	TV services for PR Week Q3
	Mrs Zembe	Billboard Repairs and Maintenance
	Mrs Zembe	Umzimvubu External Newsletter Q4
	Mrs Zembe	IDP Outreach Notice on Print (Oct-Nov)
	Mrs Zembe	IDP Outreach Notice on Print (Marc-Apr)
	Mrs Zembe	Conversations with your Mayor Radio Programme
	Mrs Zembe	Mayoral Cup Marketing print adverts
	Mrs Zembe	Mayoral Cup Marketing radio adverts
	Mrs Zembe	Service Delivery imbizo- Radio adverts
	Mrs Zembe	Service Delivery imbizo- newspaper adverts
	Mrs Zembe	Service Delivery Imbizo booklet
	Mrs Zembe	Service Delivery Imbizo posters& flyers
	Mrs Zembe	Radio Services for PR Week Q4
	Mrs Zembe	TV Services for PR Week Q4
	Mrs Zembe	PR week Printing Services Q4
	Mrs Zembe	Public Viewing Screens Hire
	Mrs Zembe	Procurement of Radio Services for Activations
	Mrs Zembe	Printing of Information Leaflets
	Z. Mbono	Support to Traditional Councils
	Z. Mbono	Ward Committee Training
	Z. Mbono	Catering for IDP Roadshows
	Z. Mbono	Transportation for IDP Roadshow
	Z. Mbono	Venue and catering for Ward Committee Training
	Z. Mbono	Hiring for Project Handovers
	Z. Mbono	Catering for Project Handovers
	Z. Mbono	Catering for Initiation Forum
	Z. Mbono	Catering for Stakeholder Engagement Sessions
	Z. Mbono	Hiring for Stakeholder Engagement Sessions
	Z. Mbono	Tents and Chairs for State of the Municipal Address
	Z. Mbono	Transportation for State of the Municipal Address
	Z. Mbono	Sound and Stage for State of the Municipal Address
	Z. Mbono	Screen for the State of the Municipal Address
	Z. Mbono	Toilets and Generator for State of the Municipal Address
	Z. Mbono	Deco and Entertainment for the State of the Municipal Address
	Z. Mbono	Catering for the State of the Municipal Address
	Z. Mbono	Printing of the Service Delivery Booklet
	Z. Mbono	Transportation for Stakeholder Engagement Sessions
	M. Ngejane	Elderly Vouchers
	M. Ngejane	Support Elderly Project
	M. Ngejane	Children's Programme: Gifts and Toys
	M. Ngejane	Children's Programme: Catering
	M. Ngejane	Children's Programme: Decoration
	M. Ngejane	Back to School: Uniform

	M. Ngejane	Back to School: Catering
	M. Ngejane	Mayoral Cup: Stage and Sound
	M. Ngejane	Mayoral Cup: Trophies and Medals
	M. Ngejane	Mayoral Cup: Kits and Balls
	M. Ngejane	Mayoral Cup: Transport
	M. Ngejane	Mayoral Cup: Catering
	M. Ngejane	Mayoral Cup: Tent, Tables and Chairs
	M. Ngejane	Support Youth Project
	M. Ngejane	Support Youth Project Catering
	M. Ngejane	Human Rights Day
	M. Ngejane	Human Rights Day Transport
	M. Ngejane	Human Rights Day Hiring
	M. Ngejane	Freedom Day Hiring
	M. Ngejane	Freedom Day Catering
	M. Ngejane	Worker's Day Transport
	M. Ngejane	Worker's Day Catering
	M. Ngejane	Mandela Day Catering
	M. Ngejane	Mandela Day Hiring
	M. Ngejane	Women's Day Vouchers
	M. Ngejane	Women's Day Catering
	M. Ngejane	Women's Day Transport
	M. Ngejane	Women's Day Tent, Tables and Chairs
	M. Ngejane	Women's Day Decorations
	M. Ngejane	Heritage Hiring
	M. Ngejane	Heritage Catering
	M. Ngejane	Disability Catering
	M. Ngejane	Disability Hiring
	M. Ngejane	Support Disability Project
	M. Ngejane	16 Days of Activism Catering
	M. Ngejane	16 Days of Activism Hiring
	M. Ngejane	Elderly Programme Catering
	M. Ngejane	Elderly Project Hiring

1	HR Manager	OHS First Aid Boxes and Fire Horns
2	HR Manager	Maintenance of Fire Extinguishers
3	HR Manager	Wellness Activities Q2
4	HR Manager	Staff Performance Excellence
5	HR Manager	Prayer Day
6	HR Manager	Information Day
7	HR Manager	Careere EXPO
8	HR Manager	Wellness Q4 (Sports Day)
13	HR Manager	Women's Day
14	HR Manager	Men's Day
18	SG Manager	Cataferia

19	SG Manager	Records Archives at Emaxesibeni
20	SG Manager	Revamping of Reception & Waiting Area at Emaxesibeni
21	SG Manager	Customer Feedback System
22	SG Manager	Mobile wireless Conference System
24	SG Manager	Year Planner
26	ICT Manager	Network Infrastructure
28	ICT Manager	Tools for Employees & Councillors
29	ICT Manager	Networking of old municipal offices
30	ICT Manager	Server Room Backup power
31	ICT Manager	server & software

Prepared by: K mehlomakhulu

Chief Finance Officer

Signature:

Date:

PROCUREMENT PLAN FOR 2025-26 FINANCIAL YEAR

		PROCUREMENT STRATEGY		
SUBMISSION DATE	BID SPECIFICATION COMMITTEE	ADVERT DATES	CLOSING DATES	BID EVALUATION COMMITTEE DATES
INFRASTRUCTURE & PLANNING				
28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
17/03/2025	25/03/2025	28/03/2025	30/04/2025	09/05/2025
28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
31/03/2025	08/04/2025	11/04/2025	12/05/2025	19/05/2025
28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
17/03/2025	25/03/2025	28/03/2025	30/04/2025	09/05/2025
28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
31/03/2025	08/04/2025	11/04/2025	12/05/2025	19/05/2025
31/03/2025	08/04/2025	11/04/2025	12/05/2025	19/05/2025
31/03/2025	08/04/2025	11/04/2025	12/05/2025	19/05/2025
28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
31/03/2025	08/04/2025	11/04/2025	12/05/2025	19/05/2025
28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
17/03/2025	25/03/2025	28/03/2025	30/04/2025	09/05/2025
28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
31/03/2025	08/04/2025	11/04/2025	12/05/2025	19/05/2025
31/03/2025	08/04/2025	11/04/2025	12/05/2025	19/05/2025
31/03/2025	08/04/2025	11/04/2025	12/05/2025	19/05/2025
31/03/2025	08/04/2025	11/04/2025	12/05/2025	19/05/2025
31/03/2025	08/04/2025	11/04/2025	12/05/2025	19/05/2025
31/03/2025	08/04/2025	11/04/2025	12/05/2025	19/05/2025
31/03/2025	08/04/2025	11/04/2025	12/05/2025	19/05/2025
17/03/2025	25/03/2025	28/03/2025	30/04/2025	09/05/2025
20/06/2025	30/06/2025	04/07/2025	31/07/2025	05/08/2025
31/03/2025	08/04/2025	11/04/2025	12/05/2025	19/05/2025
31/03/2025	08/04/2025	11/04/2025	12/05/2025	19/05/2025
31/03/2025	08/04/2025	11/04/2025	12/05/2025	19/05/2025
28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
31/03/2025	08/04/2025	11/04/2025	12/05/2025	19/05/2025
28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025

28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
31/03/2025	08/04/2025	11/04/2025	12/05/2025	19/05/2025
31/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
31/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
31/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
28/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
31/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025
31/03/2025	01/04/2025	04/04/2025	30/04/2025	09/05/2025

MUNICIPAL MANAGER'S OFFICE

04 July 2025	N/A	04 July 2025	N/A	N/A
01 September 2025	N/A	01 September 2025	N/A	N/A
01 September 2025	N/A	01 September 2025	N/A	N/A
03 October 2025	N/A	03 October 2025	N/A	N/A
30 January 2026	N/A	30 January 2026	N/A	N/A
06 March 2026	N/A	06 March 2026	N/A	N/A
03 April 2026	N/A	03 April 2026	N/A	N/A
03 April 2026	N/A	03 April 2026	N/A	N/A
03 April 2026	N/A	03 April 2026	N/A	N/A
01/02/2026	N/a	01/03/2026	09/03/2026	14/03/2026
01-Jul-25	15/07/2025	22/07/2025	25/08/2025	01/09/2025
01-Jul-25	03-Jul-25	03-Jul-25	N/A	N/A
ongiong Project	ongiong Project	ongiong Project	ongiong Project	ongiong Project
01-Jul-25	03-Jul-25	03-Jul-25	N/A	N/A

CITIZEN AND COMMUNITY SERVICES

20 May 2025	20 May 2025	26 May 2025	13 June 2025	18 June 2025
14 May 2025	20 May 2025	26 May 2025	13 June 2025	18 June 2025
Ongoing Project				
Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project
Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project
Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project
26 July 2025				
Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project
26 August 2025	N/A	28 August 2025	04 September 2025	08 September 2025
13 August 2025	N/A	28 August 2025	04 September 2025	08 September 2025
29 July 2025	N/A	28 August 2025	04 September 2025	08 September 2025
Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project
31 July 2025	N/A	28 August 2025	04 September 2025	08 September 2025
19 August 2025	N/A	28 August 2025	04 September 2025	08 September 2025

20 May 2025	20 May 2025	26 May 2025	13 June 2025	18 June 2025
14 May 2025	N/A	16 May 2025	23 May 2025	27 May 2025
Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project
20 May 2025	20 May 2025	26 May 2025	13 June 2025	18 June 2025
16 July 2025	22 July 2025	24 July 2025	08 August 2025	13 August 2025
16 July 2025	22 July 2025	24 July 2025	08 August 2025	13 August 2025
22 August 2025	N/A	24 July 2025	31 July 2025	04 September 2025
28 July 2025	29 July 2025	01 August 2025	15 August 2025	13 August 2025
29 August 2025	N/A	05 September 2025	12 September 2025	16 September 2025
26 August 2025	N/A	05 September 2025	12 September 2025	16 September 2025
13 August 2025	N/A	05 September 2025	12 September 2025	16 September 2025
29 July 2025	N/A	05 September 2025	12 September 2025	16 September 2025
30 September 2025	N/A	03 October 2025	10 October 2025	14 October 2025
01 October 2025	N/A	03 October 2025	10 October 2025	14 October 2025
02 October 2025	N/A	03 October 2025	10 October 2025	14 October 2025
03 October 2025	N/A	03 October 2025	10 October 2025	14 October 2025
03 October 2025	N/A	03 October 2025	10 October 2025	14 October 2025
16 July 2025	N/A	18 July 2025	25 July 2025	29 July 2025
28 July 2025	N/A	30 July 2025	06 August 2025	12 August 2025
28 July 2025	N/A	30 July 2025	06 August 2025	12 August 2025
30 July 2025	N/A	30 July 2025	06 August 2025	12 August 2025
29 July 2025	N/A	30 July 2025	06 August 2025	12 August 2025
30 July 2025	N/A	30 July 2025	06 August 2025	12 August 2025
31 July 2025	N/A	04 August 2025	11 August 2025	14 August 2025
Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project
19 August 2025	N/A	21 August 2025	28 August 2025	02 August 2025
30 September 2025	N/A	03 October 2025	10 October 2025	14 October 2025
26 January 2026	N/A	29 January 2026	12 February 2026	17 February 2026
04 August 2025	N/A	07 August 2025	14 August 2025	19 August 2025
04 August 2025	N/A	07 August 2025	14 August 2025	19 August 2025
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
20 May 2025	20 May 2025	26 May 2025	13 June 2025	18 June 2025
14 May 2025	N/A	16 May 2025	23 May 2025	27 May 2025
27 June 2025	01 July 2025	04 July 2025	18 July 2025	23 July 2025
20 May 2025	20 May 2025	26 May 2025	13 June 2025	18 June 2025

01 July 2025	01 July 2025	04 July 2025	18 July 2025	23 July 2025
01 July 2025	01 July 2025	04 July 2025	18 July 2025	23 July 2025
01 July 2025	01 July 2025	04 July 2025	18 July 2025	23 July 2025

BUDGET AND TREASURY OFFICE

30 September 2025	30 September 2025	02 October 2025	03 October 2025	04 November 2025
30 September 2025	30 September 2025	02 October 2025	03 October 2025	04 November 2025
30 September 2025	30 September 2025	02 October 2025	03 October 2025	04 November 2025
01 April 2025	01 April 2025	04 April 2025	05 May 2025	07 May 2025
12 January 2026	15 January 2026	22 January 2026	26 January 2026	30 January 2026
30 September 2025	30 September 2025	02 October 2025	03 October 2025	04 November 2025
30 September 2025	30 September 2025	02 October 2025	03 October 2025	04 November 2025
30 September 2025	30 September 2025	02 October 2025	03 October 2025	04 November 2025
20 May 2025	20 May 2025	26 May 2025	13 June 2025	18 June 2025
01 July 2025	N/A	07 August 2025	14 August 2025	19 August 2025

LOCAL ECONOMIC DEVELOPMENT

12 January 2026	13 January 2026	15 January 2026	16 February 2026	18 February 2026
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
02 February 2026	N/A	04 February 2026	18 February 2026	23 February 2026
02 February 2026	N/A	04 February 2026	18 February 2026	23 February 2026
12 January 2026	13 January 2026	15 January 2026	16 February 2026	18 February 2026
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
02 February 2026	N/A	04 February 2026	18 February 2026	23 February 2026
01 July 2025	N/A	07 August 2025	14 August 2025	19 August 2025
02 February 2026	N/A	04 February 2026	18 February 2026	23 February 2026
02 February 2026	N/A	04 February 2026	18 February 2026	23 February 2026
02 February 2026	N/A	04 February 2026	18 February 2026	23 February 2026

[illegible]

[illegible]

SPECIAL PROGRAMMES AND COMMUNICATIONS

01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
On going	On going	On going	On going	On going
On going	On going	On going	On going	On going
02 February 2026	N/A	04 February 2026	18 February 2026	23 February 2026
19 August 2025	N/A	22 August 2025	29 August 2025	02 September 2025
09 September 2025	N/A	12 September 2025	19 September 2025	22 September 2025
09 September 2025	N/A	12 September 2025	19 September 2025	22 September 2025
09 September 2025	N/A	12 September 2025	19 September 2025	22 September 2025
09 September 2025	N/A	12 September 2025	19 September 2025	22 September 2025
09 September 2025	N/A	12 September 2025	19 September 2025	22 September 2025
09 September 2025	N/A	12 September 2025	19 September 2025	22 September 2025
As when required	As when required	As when required	As when required	As when required
02 February 2026	N/A	04 February 2026	18 February 2026	23 February 2026
02 February 2026	N/A	04 February 2026	18 February 2026	23 February 2026
02 February 2026	N/A	04 February 2026	18 February 2026	23 February 2026
02 February 2026	N/A	04 February 2026	18 February 2026	23 February 2026

[illegible]

09 September 2025	N/A	12 September 2025	19 September 2025	22 September 2025
31 March 2026	N/A	03 April 2026	10 April 2026	14 April 2026
31 March 2026	N/A	03 April 2026	10 April 2026	14 April 2026
31 March 2026	N/A	03 April 2026	10 April 2026	14 April 2026
31 March 2026	N/A	03 April 2026	10 April 2026	14 April 2026
31 March 2026	N/A	03 April 2026	10 April 2026	14 April 2026
31 March 2026	N/A	03 April 2026	10 April 2026	14 April 2026
31 March 2026	N/A	03 April 2026	10 April 2026	14 April 2026
31 March 2026	N/A	03 April 2026	10 April 2026	14 April 2026
02 February 2026	N/A	04 February 2026	18 February 2026	23 February 2026
02 February 2026	N/A	04 February 2026	18 February 2026	23 February 2026
02 February 2026	N/A	04 February 2026	18 February 2026	23 February 2026
02 February 2026	N/A	04 February 2026	18 February 2026	23 February 2026
02 February 2026	N/A	04 February 2026	18 February 2026	23 February 2026
14 April 2026	N/A	17 April 2026	24 April 2026	28 April 2026
14 April 2026	N/A	17 April 2026	24 April 2026	28 April 2026
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
11 August 2025	N/A	14 August 2025	21 August 2025	26 August 2025
11 August 2025	N/A	14 August 2025	21 August 2025	26 August 2025
13 October 2025	N/A	15 October 2025	22 October 2025	28 October 2025
13 October 2025	N/A	15 October 2025	22 October 2025	28 October 2025
13 October 2025	N/A	15 October 2025	22 October 2025	28 October 2025
13 October 2025	N/A	15 October 2025	22 October 2025	28 October 2025
13 October 2025	N/A	15 October 2025	22 October 2025	28 October 2025
03 November 2025	N/A	05 November 2025	12 November 2025	18 November 2025
03 November 2025	N/A	05 November 2025	12 November 2025	18 November 2025

CORPORATE SERVICES

08 July 2025	N/A	11 July 2025	18 July 2025	22 July 2025
06 August 2025	N/A	11 July 2025	18 July 2025	22 July 2025
13 August 2025	N/A	18 August 2025	25 August 2025	30 August 2025
30 September 2025	N/A	03 October 2025	10 October 2025	14 October 2025
06 November 2025	N/A	10 November 2025	17 November 2025	25 November 2025
31 March 2026	N/A	03 April 2026	10 April 2026	14 April 2026
31 March 2026	N/A	03 April 2026	10 April 2026	14 April 2026
31 March 2026	N/A	03 April 2026	10 April 2026	14 April 2026
01 July 2025	N/A	07 July 2025	14 July 2025	18 July 2025
25 August 2025	N/A	28 August 2025	04 September 2025	09 September 2025
25 August 2025	N/A	28 August 2025	04 September 2025	09 September 2025

30 April 2025	N/A	05 May 2025	12 May 2025	20 May 2025
30 April 2025	N/A	05 May 2025	12 May 2025	20 May 2025
28 November 2025	02 December 2025	02 December 2025	08 December 2025	19 January 2026
30 April 2026	30 April 2026	06 May 2025	09 May 2025	26 May 2025
30 September 2025	N/A	06 October 2025	13 October 2025	17 October 2025
31 July 2025	05 August 2025	11 August 2025	25 August 2025	27 August 2025
30 September 2025	30 September 2025	02 October 2025	03 October 2025	04 November 2025
20 May 2025	20 May 2025	26 May 2025	13 June 2025	18 June 2025
30 November 2025	02 December 2025	02 December 2025	08 December 2025	19 January 2026
30 July 2025	05 August 2025	11 August 2025	25 August 2025	27 August 2025

BID ADJUDICATION COMMITTEE DATES	OBJECTIONS AND COMPLAINTS 14 DAYS PERIOD	AWARD DATES	
			ENVISAGE DATE OF SIGNING OF CONTRACT
16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
30/05/2025	17/06/2025	20/06/2025	24/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
30/05/2025	17/06/2025	20/06/2025	24/06/2025
30/05/2025	17/06/2025	20/06/2025	24/06/2025
30/05/2025	17/06/2025	20/06/2025	24/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
30/05/2025	17/06/2025	20/06/2025	24/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
30/05/2025	17/06/2025	20/06/2025	24/06/2025
30/05/2025	17/06/2025	20/06/2025	24/06/2025
30/05/2025	17/06/2025	20/06/2025	24/06/2025
30/05/2025	17/06/2025	20/06/2025	24/06/2025
30/05/2025	17/06/2025	20/06/2025	24/06/2025
30/05/2025	17/06/2025	20/06/2025	24/06/2025
30/05/2025	17/06/2025	20/06/2025	24/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
15/08/2025	01/09/2025	05/09/2025	10/09/2025
30/05/2025	17/06/2025	20/06/2025	24/06/2025
30/05/2025	17/06/2025	20/06/2025	24/06/2025
30/05/2025	17/06/2025	20/06/2025	24/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
30/05/2025	17/06/2025	20/06/2025	24/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025

16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
16/05/2025	30/05/2025	03/06/2025	06/06/2025
N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A
N/a	N/a	17/03/2026	17/03/2027
08/10/2025	24/10/2025	25/10/2025	31/10/2024
N/A	N/A	N/A	N/A
ongiong Project	ongiong Project	ongiong Project	ongiong Project
N/A	N/A	N/A	N/A
23 June 2025	25 June 2025	09 July 2025	10 July 2025
23 June 2025	25 June 2025	09 July 2025	10 July 2025
Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project
Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project
Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project
Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project
08 September 2025	N/A	08 September 2025	09 September 2025
08 September 2025	N/A	08 September 2025	09 September 2025
08 September 2025	N/A	08 September 2025	09 September 2025
Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project
08 September 2025	N/A	08 September 2025	09 September 2025
08 September 2025	N/A	08 September 2025	09 September 2025

23 June 2025	25 June 2025	09 July 2025	10 July 2025
27 May 2025	N/A	27 May 2025	28 May 2025
Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project
23 June 2025	25 June 2025	09 July 2025	10 July 2025
18 August 2025	20 August 2025	04 September 2025	05 September 2025
18 August 2025	20 August 2025	04 September 2025	05 September 2025
04 September 2025	N/A	04 September 2025	05 September 2025
20 August 2025	25 August 2025	28 August 2025	12 September 2025
16 September 2025	N/A	16 September 2025	17 September 2025
16 September 2025	N/A	16 September 2025	17 September 2025
16 September 2025	N/A	16 September 2025	17 September 2025
16 September 2025	N/A	16 September 2025	17 September 2025
15 October 2025	N/A	15 October 2025	16 October 2025
15 October 2025	N/A	15 October 2025	16 October 2025
15 October 2025	N/A	15 October 2025	16 October 2025
15 October 2025	N/A	15 October 2025	16 October 2025
15 October 2025	N/A	15 October 2025	16 October 2025
29 July 2025	N/A	29 July 2025	30 July 2025
12 August 2025	N/A	12 August 2025	13 August 2025
12 August 2025	N/A	12 August 2025	13 August 2025
12 August 2025	N/A	12 August 2025	13 August 2025
12 August 2025	N/A	12 August 2025	13 August 2025
12 August 2025	N/A	12 August 2025	13 August 2025
14 August 2025	N/A	14 August 2025	15 August 2025
Ongoing Project	Ongoing Project	Ongoing Project	Ongoing Project
03 August 2025	N/A	03 August 2025	04 August 2025
15 October 2025	N/A	15 October 2025	16 October 2025
17 February 2026	N/A	17 February 2026	18 February 2026
19 August 2025	08 August 2025	19 August 2025	20 August 2025
19 August 2025	08 August 2025	19 August 2025	20 August 2025
18 July 2025	N/A	18 July 2025	21 July 2025
18 July 2025	N/A	18 July 2025	21 July 2025
18 July 2025	N/A	18 July 2025	21 July 2025
23 June 2025	25 June 2025	09 July 2025	10 July 2025
27 May 2025	N/A	27 May 2025	28 May 2025
28 July 2025	31 July 2025	18 August 2025	19 August 2025
23 June 2025	25 June 2025	09 July 2025	10 July 2025

28 July 2025	31 July 2025	18 August 2025	19 August 2025
28 July 2025	31 July 2025	18 August 2025	19 August 2025
28 July 2025	31 July 2025	18 August 2025	19 August 2025

--	--	--	--

05 November 2025	10 November 2025	13 October 2025	27 October 2025
05 November 2025	10 November 2025	13 October 2025	27 October 2025
05 November 2025	10 November 2025	13 October 2025	27 October 2025
12 May 2025	16 May 2025	02 June 2025	03 June 2025
30 January 2026	N/A	30 January 2026	30 January 2026
05 November 2025	10 November 2025	13 November 2025	27 November 2025
05 November 2025	10 November 2025	13 November 2025	27 November 2025
05 November 2025	10 November 2025	13 November 2025	27 November 2025
23 June 2025	25 June 2025	09 July 2025	10 July 2025
19 August 2025	08 August 2025	19 August 2025	20 August 2025

--	--	--	--

23 February 2026	26 February 2026	13 March 2026	16 March 2026
18 July 2025	N/A	18 July 2025	21 July 2025
18 July 2025	N/A	18 July 2025	21 July 2025
23 February 2026	N/A	23 February 2026	24 February 2026
23 February 2026	N/A	23 February 2026	24 February 2026
23 February 2026	26 February 2026	13 March 2026	16 March 2026
18 July 2025	N/A	18 July 2025	21 July 2025
18 July 2025	N/A	18 July 2025	21 July 2025
23 February 2026	N/A	23 February 2026	24 February 2026
19 August 2025	08 August 2025	19 August 2025	20 August 2025
23 February 2026	N/A	23 February 2026	24 February 2026
23 February 2026	N/A	23 February 2026	24 February 2026
23 February 2026	N/A	23 February 2026	24 February 2026

[illegible]

23 February 2026	N/A	23 February 2026	24 February 2026
23 February 2026	N/A	23 February 2026	24 February 2026
23 February 2026	N/A	23 February 2026	24 February 2026
As when required	As when required	As when required	As when required
23 February 2026	N/A	23 February 2026	24 February 2026
18 July 2025	N/A	18 July 2025	21 July 2025
23 February 2026	N/A	23 February 2026	24 February 2026
As when required	As when required	As when required	As when required
31 March 2026	N/A	31 March 2026	01 April 2026
31 March 2026	N/A	31 March 2026	01 April 2026
31 March 2026	N/A	31 March 2026	01 April 2026
31 March 2026	N/A	31 March 2026	01 April 2026
31 March 2026	N/A	31 March 2026	01 April 2026
31 March 2026	N/A	31 March 2026	01 April 2026
31 March 2026	N/A	31 March 2026	01 April 2026
31 March 2026	N/A	31 March 2026	01 April 2026
31 March 2026	N/A	31 March 2026	01 April 2026
As when required	As when required	As when required	As when required
As when required	As when required	As when required	As when required
As when required	As when required	As when required	As when required
19 August 2025	08 August 2025	19 August 2025	20 August 2025
23 February 2026	N/A	23 February 2026	24 February 2026
23 February 2026	N/A	23 February 2026	24 February 2026
23 February 2026	N/A	23 February 2026	24 February 2026
23 February 2026	N/A	23 February 2026	24 February 2026
As when required	As when required	As when required	As when required
As when required	As when required	As when required	As when required
As when required	As when required	As when required	As when required
As when required	As when required	As when required	As when required
As when required	As when required	As when required	As when required
14 April 2026	N/A	14 April 2026	15 April 2026
14 April 2026	N/A	14 April 2026	15 April 2026
14 April 2026	N/A	14 April 2026	15 April 2026
14 April 2026	N/A	14 April 2026	15 April 2026
14 April 2026	N/A	14 April 2026	15 April 2026
14 April 2026	N/A	14 April 2026	15 April 2026
14 April 2026	N/A	14 April 2026	15 April 2026
14 April 2026	N/A	14 April 2026	15 April 2026
On going	On going	On going	On going
19 August 2025	08 August 2025	19 August 2025	20 August 2025
23 February 2026	N/A	23 February 2026	24 February 2026
22 September 2025	N/A	22 September 2025	23 September 2025
22 September 2025	N/A	22 September 2025	23 September 2025
22 September 2025	N/A	22 September 2025	23 September 2025
22 September 2025	N/A	22 September 2025	23 September 2025

22 September 2025	N/A	22 September 2025	23 September 2025
14 April 2026	N/A	14 April 2026	15 April 2026
14 April 2026	N/A	14 April 2026	15 April 2026
14 April 2026	N/A	14 April 2026	15 April 2026
14 April 2026	N/A	14 April 2026	15 April 2026
14 April 2026	N/A	14 April 2026	15 April 2026
14 April 2026	N/A	14 April 2026	15 April 2026
14 April 2026	N/A	14 April 2026	15 April 2026
14 April 2026	N/A	14 April 2026	15 April 2026
23 February 2026	N/A	23 February 2026	24 February 2026
23 February 2026	N/A	23 February 2026	24 February 2026
23 February 2026	N/A	23 February 2026	24 February 2026
23 February 2026	N/A	23 February 2026	24 February 2026
23 February 2026	N/A	23 February 2026	24 February 2026
28 April 2026	N/A	28 April 2026	29 April 2026
28 April 2026	N/A	28 April 2026	29 April 2026
18 July 2025	N/A	18 July 2025	21 July 2025
18 July 2025	N/A	18 July 2025	21 July 2025
18 July 2025	N/A	18 July 2025	21 July 2025
18 July 2025	N/A	18 July 2025	21 July 2025
18 July 2025	N/A	18 July 2025	21 July 2025
18 July 2025	N/A	18 July 2025	21 July 2025
18 July 2025	N/A	18 July 2025	21 July 2025
18 July 2025	N/A	18 July 2025	21 July 2025
26 August 2025	N/A	26 August 2025	27 August 2025
26 August 2025	N/A	26 August 2025	27 August 2025
28 October 2025	N/A	28 October 2025	29 October 2025
28 October 2025	N/A	28 October 2025	29 October 2025
28 October 2025	N/A	28 October 2025	29 October 2025
28 October 2025	N/A	28 October 2025	29 October 2025
28 October 2025	N/A	28 October 2025	29 October 2025
18 November 2025	N/A	18 November 2025	19 November 2025
18 November 2025	N/A	18 November 2025	19 November 2025

22 July 2025	N/A	22 July 2025	23 July 2025
22 July 2025	N/A	22 July 2025	23 July 2025
30 August 2025	N/A	30 August 2025	30 August 2025
14 October 2025	N/A	14 October 2025	15 October 2025
25 November 2025	N/A	25 November 2025	26 November 2025
14 April 2026	N/A	14 April 2026	15 April 2026
14 April 2026	N/A	14 April 2026	15 April 2026
14 April 2026	N/A	14 April 2026	15 April 2026
18 July 2025	N/A	18 July 2025	21 July 2025
09 September 2025	N/A	09 September 2025	10 September 2025
09 September 2025	N/A	09 September 2025	10 September 2025

20 May 2025	09 May 2025	20 May 2025	21 May 2025
20 May 2025	09 May 2025	20 May 2025	21 May 2025
28 January 2026	02 February 2026	04 February 2026	05 February 2026
28 May 2025	02 June 2025	20 May 2025	23 June 2025
17 October 2025	N/A	17 October 2025	18 October 2025
01 September 2025	05 September 2025	19 September 2025	23 September 2025
05 November 2025	10 November 2025	13 November 2025	27 November 2025
23 June 2025	25 June 2025	09 July 2025	10 July 2025
28 January 2026	02 February 2026	04 February 2026	05 February 2026
01 September 2025	05 September 2025	19 September 2025	23 September 2025

Approved by: GPT Nota
Municipal Manager
Signature:
Date: